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1. Purpose 
The Executive Investment Board (EIB) shall consist of the Department of Housing and Urban 
Development’s (HUD’s) senior leadership, and shall be the highest decision making authority within the 
Department. The EIB shall oversee the development and implementation of HUD’s overall strategic plan, 
IT portfolio, larger and high visibility projects, the development of policies and procedures, resource 
allocation, and provides senior leadership for the Department.  

All activities and processes affecting the operations and policies of the Department shall fall under the 
EIB’s purview. EIB meetings shall be conducted on an as needed basis. The annual calendar of activities 
prepared by the Investment Review Sub‐Committee (IRC) shall identify specific EIB activities. In addition, 
any member may request a meeting if they deem it necessary.  

2. Authority 
The EIB is established under the authority of the Clinger‐Cohen Act (PL 104‐106 at 40 USC, Chapter 25) 
and functions under the provisions of the Office of Management and Budget (OMB) Circular A‐130, 
revised. Functional oversight of the EIB is provided by the Secretary. 

3. Membership 
The EIB shall be composed of the following members:  

 Secretary (Chair) 
 Deputy Secretary  
 Chief of Staff 
 Special Assistant to Deputy Secretary 
 Chief Operating Officer 
 Assistant Secretaries 
 Director, Strategic Planning & Management 

 Chief Information Officer (CIO) 

 Chief Financial Officer (CFO) 
 General Counsel 

 

Designated alternates may stand‐in for the senior executives listed above. These alternates shall be 
previously approved by the Secretary or designated appointee. Additionally, they shall have substantive 
decision making authority within their business or support area, allowing them to vote on all matters 
presented to the EIB, and be fully informed on the EIB’s previous, ongoing, and planned activities. 

4. Definitions of Key Terms 
The table below contains key terms used throughout this Charter. 

 IT Portfolio – HUD’s IT portfolio comprises all IT investments, both existing and in development. 
The HUD portfolio is the enterprise wide view of the history and future of HUD IT investments. 
Key IT management activities at this level are environmental scanning for new industry and 
Federal government developments, continuous technical and program focused portfolio 
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analysis, the development of transition strategies to move HUD from the current state to the 
target state, and the compilation and submission of the HUD IT budget.  

 IT Investment – IT investments are groups of activities and acquisitions that focus on achieving 
an interrelated set of organizational goals and objectives in support of HUD’s mission and in 
accordance with the direction set by HUD’s target architecture. Key activities at this level include 
the identification, sponsorship, preparation, planning, and selection of IT investments within the 
context of the HUD transition strategy, development of investment business cases, update and 
maintenance of IT investment documentation, and the monitoring of investment performance. 

 IT Project – Projects are temporary endeavors that make up investments. Projects cover a range 
of types, including new development, operations and maintenance, service delivery, and 
organizational strengthening. Projects are managed according to the HUD Project Planning and 
Management (PPM) Life Cycle. 

5. Roles and Responsibilities 
The following table outlines the roles and responsibilities of all members of the EIB: 

Sub‐Committee Roles  Responsibilities 

Chair (Secretary) 

 Schedules EIB meetings 

 Approves agenda for EIB 
 Presides over EIB meetings 

 Provides direction to EIB 
 Oversees the management of the EIB 

 Approves, denies, or adjusts investment recommendations from other EIB members 

Voting Members 

 Define HUD’s IT priorities 
 Align the IT portfolio with HUD’s Strategic Plan 
 Approve target architecture and Enterprise Transition Plan (ETP) 
 Approve IT portfolio  
 Monitor IT portfolio 

 Provide budget formulation recommendations  

 Approve annual Exhibit 53 
 Approve annual investment criteria 

 Approve changes to investments  

 Approve investment termination criteria  

 Approve strategic alignment criteria 

 Act as funding authority 
 Approve project oversight criteria 
 Apply performance management and escalation criteria  

 Monitor enterprise risk 

 Encourage transparency, engagement, and collaboration 

Table 1 – EIB Roles and Responsibilities 
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5.1 Oversee and Manage IT Portfolio 

5.1.1 Define HUD’s IT Priorities 

The EIB shall review HUD’s mission performance annually to determine the existence of any investment 
performance gaps. The annual operational analysis (AOA) shall provide insight into what the 
Department’s priorities should be, and what activities or investments meet them.  

5.1.2 Align the IT Portfolio with HUD’s Strategic Plan 

The EIB and its members shall have the highest decision making authority within the Department. They 
shall have ultimate responsibility for ensuring, at the enterprise level, that HUD’s IT portfolio aligns with 
its mission and business area needs and with the Department’s strategic goals.  

5.1.3 Approve Target Architecture and Enterprise Transition Plan 

The EIB shall review and approve all target architecture and the ETP. All recommendations presented to 
the EIB shall first be reviewed and approved by the IRC, Technical Review Sub‐Committee (TRC), and 
Customer Care Committee (CCC).  

5.1.4 Approve IT Portfolio  

The EIB and its members shall have the ultimate responsibility for approving HUD’s IT portfolio through 
the Department’s budgeting process (OMB Exhibit 53). The EIB shall approve the creation of any new 
investments, and the assignment of executive owners to these new investments. To be approved by the 
EIB, an executive owner shall have a voting seat on the CCC. 

5.1.5 Monitor IT Portfolio 

The EIB shall monitor HUD’s entire IT portfolio to judge both its performance and its continued 
alignment with the Department’s strategic goals. Significant performance variance in investments shall 
be brought to the attention of the EIB by the CCC, and are evaluated in order to determine the proper 
corrective action. On an annual basis the EIB shall issue a state of the IT portfolio review on which the 
portfolio investment criteria are based.  

5.1.6 Provide Budget Formulation Recommendations  

The annual budget formulation guidance shall provide direction to drive investment decision making at 
the CCC and IRC levels.  

5.1.7 Approve Annual Exhibit 53 

As HUD’s most senior executives the EIB shall review and approve the HUD Exhibit 53, prior to 
submission to OMB.  
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5.2 Oversee IT Investments 

5.2.1 Approve Annual Investment Criteria 

The EIB shall review and validates the CCC’s recommendation for investment criteria. These criteria shall 
be used by the IRC in determining if any new investments or modification to current investments are 
needed.  

5.2.2 Approve Changes to Investments  

The EIB shall review changes to investments that have been recommended by the CCC. All potential 
changes shall be reviewed and approved by the CCC prior to submission to the EIB. These changes may 
come about from the creation of a project that shall be included as part of a line of business’ 
investment. The EIB shall validate that the proposed change closes identified performance gaps, and 
aligns with HUD’s strategic goals.  

5.2.3 Approve Investment Termination Criteria  

The EIB shall establish termination criteria for investments that underperform. Those investments that 
are significantly off of expected performance schedules shall be referred to the CCC, which recommends 
corrective action to the EIB. The EIB shall be responsible for determining which criteria should apply, and 
for tasking the CCC with implementing its direction either by terminating an investment or bringing its 
performance back within acceptable limits. 

5.3 Oversee Projects 

5.3.1 Approve Strategic Alignment Criteria 

The EIB shall be responsible for approving the scoring criteria that the CCC, TRC, and IRC use to ensure 
that projects align with HUD’s strategic priorities and other relevant goals. This responsibility shall 
include approving transition and modernization plans, both of which have significant effects on setting 
HUD’s strategic direction. The scoring criteria created by the EIB may be modified according to input and 
feedback received from the TRC, IRC, and CCC. 

5.3.2 Act as Funding Authority 

The EIB shall support the Secretary and CFO as the ultimate funding authority for all of HUD’s IT related 
projects. It may delegate this role to the CCC or another IT governance body, as appropriate, for 
relatively smaller and less expensive projects that require less oversight. The EIB, however, shall monitor 
large projects that present greater financial risks to the Department. The EIB shall prioritize funding for 
projects based on the criteria it establishes.  

5.3.3 Approve Project Oversight Criteria 

The EIB shall review and validate the CCC’s recommendation for project oversight criteria. These criteria 
shall be used by the TRC in determining the necessary level of governance oversight for projects. 
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5.3.4 Apply Performance Management and Escalation Criteria  

The EIB shall have direct purview over HUD’s most complex, costly, and visible IT projects. In addition, 
projects under the purview of the CCC may be escalated to the EIB for resolution of performance issues. 
The CCC shall act as the EIB’s primary monitoring mechanism for all IT projects. The EIB shall task the 
CCC with performing project performance remediation for underperforming and high‐risk projects.1 

For EIB level projects having scored “red” during two consecutive project reviews, or when otherwise 
deemed necessary by the CIO and the PMO, the CCC shall perform project performance remediation 
and determine appropriate corrective actions. Recommendations for corrective actions or termination 
shall be provided to the EIB for final determination. The CCC shall monitor completion of corrective 
action plans or terminate the project at the direction of the EIB.  

5.4 Monitor Enterprise Risk 

The Department actively supports millions of citizens through its numerous housing related services, 
and thus occupies a sensitive role in the eyes of the public, Congress, and other stakeholders. In light of 
this exposure, the EIB and its members shall be responsible for ensuring that HUD’s investments reduce 
its exposure to enterprise risk. The EIB shall be responsible for reviewing and approving potential 
enterprise risks and their proposed mitigation strategies. 

5.5 Encourage Transparency, Engagement, and Collaboration 

The EIB shall be charged with instilling the principles of transparency, engagement, and collaboration in 
the projects and investments it oversees. Executive sponsors and business leads shall be tasked with 
identifying and implementing, if possible, recommendations from the CCC regarding these three 
principles. 

6. Operating Procedures 

6.1 Frequency and Agenda 

The EIB shall schedule meetings as needed to conduct business. The annual calendar of activities 
prepared by the IRC shall identify specific EIB activities pertaining to establishing IT strategic direction, 
and IT portfolio development. Any member may request a meeting by contacting the EIB chair.  

Agenda items should address (but are not limited to) one or more of the following topics: 

 Enterprise transition planning 
 IT strategic direction 
 Investment management  

 Portfolio management  

 Project management 

 Risk management 

 Transparency, engagement, collaboration 
 

                                                            
1 As of date of this Charter, OMB’s TechStat guidance serves as the foundation for HUD’s project reviews. 
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Governing chairs, members, and others should contact the EIB secretary to request to be scheduled 
onto an EIB agenda. The requestor should identify the topic to be addressed, provide a brief description 
of the topic and objective of the discussion (decision, informational, or update). This should be done at 
least three weeks in advance of the desired date, to ensure any potential scheduling conflicts are 
addressed. The EIB secretary shall notify the requestor once the review has been scheduled and confirm 
the time, location, and participants for the review. Read‐ahead materials (inputs) shall be required for 
most proposed topics. 

6.2 Inputs for EIB Meetings 

Inputs (read‐ahead materials) shall be determined based on the topic. They shall be of sufficient detail 
to provide members the information needed to make a decision if required. A soft copy of the input 
should be submitted to the EIB secretary at least two weeks (10 working days) in advance of the 
scheduled meeting. Failure to provide read‐ahead materials timely may result in the topic being 
rescheduled. The EIB secretary shall then distribute these materials, along with the proposed meeting 
agenda, to the EIB members for review. EIB meetings shall focus on making decisions based on succinct 
information and personal briefings. 

Potential inputs should include, but are not limited to: 

 Enterprise Transition Plan – The chair of the CCC shall provide the EIB with the ETP and a 
succinct summary of the recommendations for approval.  

 IT Strategic Direction – The IT strategic assessment and CCC recommendations shall be provided 
to the EIB by the chair of the CCC. Recommendations may address individual project priorities, 
investment priorities, the mix of investments in the portfolio, strategic criteria to be used in 
evaluating funding proposals, or any other factors influencing the development of the IT 
portfolio. A successful assessment and recommendation package should present a clear 
understanding of the existing and emerging environments in sufficient yet succinct detail to 
enable the EIB the ability to establish IT strategic direction to be used in developing the IT 
portfolio. 

 Investment Management – If the EIB shall be requested to evaluate continuing or significantly 
modify an investment, the CCC chair shall provide recommendations with supporting 
documentation. As part of the OMB passback process, the CCC shall provide a recommended 
OMB passback response including investment corrective action plans.  

 Portfolio Management – A primary role of the EIB in portfolio management shall be to focus on 
approval of the Department’s IT budget following the budget formulation and execution 
processes as established by OMB. The CCC shall actively support the EIB and engages in a series 
of activities throughout the year that affect a three‐year planning horizon. These activities shall 
be described and scheduled in annual capital planning and investment control (CPIC) direction. 
Following the investment select process that shall be part of the out‐year portfolio development 
process, the CCC shall provide their recommended IT portfolio (mix of investments) to the EIB 
for approval consideration. For the selected IT portfolio, the CCC shall provide the EIB their final 
recommended OMB Exhibit 53, associated budget justification documentation and CCC 
endorsed OMB Exhibit 300s for OMB budget submission. 
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 Project Management – If the EIB shall be requested to evaluate a large project, the CCC chair 
provides recommendations with supporting documentation. 

6.3 Preparing for EIB Meetings 

Once the inputs are received, EIB members shall review all artifacts and coordinate with the appropriate 
resource(s) from their respective team to ensure they are fully aware of any concerns or issues 
regarding the topic. Through these discussions and reviews, each EIB member shall be prepared to 
represent the position of their team with respect to the agenda item being reviewed.  

The EIB meeting shall not be a forum to review the artifacts. The meeting shall serve as place to discuss 
the materials and make final decisions.  

6.4 Conducting EIB Meetings 

Enterprise Transition Planning 
Upon receiving the ETP and recommendations, EIB members shall contact the CCC chair if any issues or 
concerns are identified. An EIB meeting shall provide an opportunity for the CCC chair to brief the EIB 
members and address any issues and concerns. If there are significant concerns remaining unresolved, 
the EIB chair may determine the need for additional information followed by a later decisional meeting 
or vote. 

IT Strategic Direction 
Upon receiving the IT strategic assessment and recommendations, EIB members shall contact the CCC 
chair if any issues or concerns are identified. Recommendations presented may address individual 
project priorities, investment priorities, the mix of investments in the portfolio, strategic criteria to be 
used in evaluating funding proposals, or any other factors influencing the development of the IT 
portfolio. An EIB meeting shall provide an opportunity for the CCC chair to brief the EIB members and 
address any issues and concerns. If there are significant concerns remaining unresolved, the EIB chair 
may determine the need for additional information followed by a later decisional meeting or vote. 

Investment Management 
If the EIB is requested to evaluate or significantly modify an investment, the CCC chair shall provide 
specific recommendations with supporting documentation. Depending on the nature of the issue 
including dissenting opinions from other governance bodies or the investment owner, the EIB may 
request additional information or participation when the topic shall be discussed. 

The CCC chair shall brief the EIB on the CCC recommended OMB passback response including 
investment corrective action plans. As this information shall be closely coordinated with the CFO, the 
CFO should provide the briefing jointly with the CCC chair. 

Portfolio Management 
Annually, as part of the investment select process, the EIB shall approve the investments to be included 
in the IT portfolio and the Department’s budget request. This decision shall serve as the approval gate 
for investments to develop their business cases and submission documentation. The CCC chair shall 
provide the EIB with an informational briefing including the CCC recommendations, any significant 
changes from the current portfolio, and alignment to the IT strategic direction previously established by 
the EIB. The EIB members should have 10 working days to consider the recommendations and consult 
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with others as needed. The CCC chair should be available to discuss any issues or provide additional 
detail during the EIB member review period.  

Prior to submitting the Department’s budget request to OMB, the EIB shall meet to approve the OMB 
Exhibit 53, associated budget justification documentation and CCC endorsed OMB Exhibit 300s. 

Project Management 
The EIB shall make the ultimate decision to terminate projects. For project decisions escalated to the 
EIB, the CCC chair shall provide a briefing to EIB members that should include the history of the project, 
TRC/IRC/CCC related activities to correct deficiencies, and the CCC recommendation. If the EIB’s decision 
will to continue the project with corrective actions, the CCC continues to monitor the project, and shall 
report monthly back to the EIB on status. 

Enterprise Risk 
Risk shall be an inherent consideration in EIB deliberations and decisions. During deliberations regarding 
establishing IT strategic direction, approving the ETP, selecting the mix of investments and projects in 
the IT portfolio, managing projects and investments, EIB members shall discuss and consider risk. 
Decision memoranda shall include how risk was considered in arriving at the decision. 

6.5 Quorum2 Criteria and Voting Procedures 

Designated members shall be expected to attend scheduled EIB meetings. Members shall notify the EIB 
chair of their inability to attend a scheduled meeting in advance of the meeting. Members may 
designate an alternate by informing the EIB chair prior to the meeting. Alternates shall have full 
representation and voting rights of the member to serve as an alternate. 

The EIB shall strive for consensus in making decisions. A quorum shall be desired when voting occurs. 
When this quorum is not reached, members may continue deliberation, but substantive voting decisions 
may not be made. At the earliest convenience, another meeting shall be scheduled where at least the 
majority of its members are able to attend. The Secretary of HUD shall have final authority over 
decisions. 

6.6 Outputs from EIB Meetings 

All meetings shall be documented to establish an official record of EIB activities. The EIB secretary shall 
distribute (or delegate the distribution of) all meeting documentation and the development of meeting 
minutes and/or decision memoranda.  
 
Documentation should include agendas, read‐ahead and topic support materials, meeting minutes and 
decision memoranda. 
 
Potential outputs include, but are not limited to:  

 Approved ETP 
 IT strategic direction 
 Approved IT portfolio and supporting budget documentation 

                                                            
2 A quorum is the minimum number of a deliberate body necessary to conduct the business of that group. An EIB 
quorum consists of a simple majority of its members.  
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 Investment and project decisions 

6.7 Communicating EIB Decisions and Recommendations 

Minutes and decisions shall be documented by the EIB secretary upon completion of a meeting. 
Materials shall be distributed by the CCC secretary to all of the meeting attendees and EIB members. In 
addition, the EIB secretary should communicate the results of any decisions to those affected by a 
decision. This may include investment owners, project managers and others. 

Decisions made by the EIB affecting the CCC or its sub‐committees shall be communicated in the form of 
a summary document with the supporting documentation as reference material.  


